PROJECT STATUS-JOINT DREDGING PLAN Cost NJDOT
Port Authority Funds CSAIDD# Requested Amt of Project Excess funds Status/Resp Agency Contract # Future Plans
Active Projects
Claremont PROPAT Demo POR0035-03 $ 4,132,849.00 $ 764,111.27 § 3,368,737.73 Complated Complsted
Environmental Restoration/Passaic Project POR0035-04 $ 2,000,000.00 $ 2,933,756.00 $ (933,756.00) Active/NJDOT Onging
@RF Harbor Contaminant Modeling POR0035-07 $ 2,900,000.00 $ 2,900,000.00 ActivelPANYNJ PANYNJ to administer, Annex M mod of $112,973
HRF Quality Assurance Officer POR0035-08 $ 160,000.00 $ 160,000.00 Active/PANYNJ PANYNJ to administer
NJDEP Toxics Workplan POR0035-10 $ 9,500,000.00 $ 9,500,000.00 Active/NJDEP Funds transferred to NJDEP
NJDEP Landfill Demonstration Project POR0035-11 $ 2,000,000.00 $ 1,773,000.00 $§ 227,000.00 Compieted Transfer excess funds to POR0035-26
NJDOT Public Outreach PORO0035-16 $ 150,000.00 $ 150,000.00 $ - Funds rec'd
NJDOT Roadway Embankment Project POR0035-17 $ 6,000,000.00 $ 5,202,00000 $ 798,000.00 Compiated Transfer excess funds to POR0035-26
NJMSC Air Quality Monitoring POR0035-19 $ 584,268.00 $ 1,211,478.00 $ (627,210.00) Active/NJDOT Contract mods from excess funds
USACE Red Hook Anchorages POR0035-31 $ 377,776.00 $ 377,776.00 PANYNJ to process PANYNJ to administer
Clar t Ch | Deepening POR0035-32 $ 2,100,000.00 $ 2,072,605.29 $ 27,394.71 Completed Completed
Canter For Advanced Infrastructure and Trans POR0035-34 $50,00000 $ (50,000.00) Completed Completed, from excess funds
Comprehensive Port Improvement Plan N/A $ 2,500,000.00 $ 2,500,000.00 Active/lPANYNJ PANYNJ to administer
Port Jersey Channel PCA Insurance N/A $ 236,000.00 $ 236,000.00 Active/PANYNJ PANYNJ to administer
Port Jersey Channel Engineering Support N/A $ 500,00000 $ 500,000.00 Active/PANYNJ PANYNJ to administer
PORTS-Phase Il N/A $ 95,000.00 $ 95,000.00 Completed PANYNJ to administer
PORTS-Phase IV, V, VI & VI NIA $ 387,50000 $ 387,500.00 acwveranvny 112,973 5}50/04 PANYNJ to administer
(Toxic WPICARP mod #1 and #2 NIA $ 216,168.00 $ ActivelPANYNJ <i05, 195 34 Job  PANYNto administer
Rutgers Task Order #154, Deep Soil Mixing POR0035-36 $ 418,000.00 $ (418,000.00) Completed From excess funds
Rutgers TO #157, Passaic River Hydrdynam POR0035-37 $ 316,24400 $ (316,244.00) Active/NJDOT From excess funds. reduced 35-04 per Angela
Completed Projects
AirGuard-Phase | POR0035-01 $ 506,630.00 $ 251,87000 $ 254,760.00 Complete Close out project, xsfer excess funds to POR0035-025
AirGuard-Phase | POR0035-02 $ 177,430.00 $ 272,015.00 $ (94,585.00) Teminated Close out project, xsfer from excess funds
AirGuard-Phase | ulitilities $ 9169482 $ (91,694.82) Complete (waiver) Close out project, xsfer from excess funds
Harbor Skimer Pollution Prevention Project PORO0035-06 $ 500,00000 $ 500.000.00‘ Complete
Newark Bay Confined Disposal Facllity POR0035-09 $ 14,500,000.00 $ 14,500,000.00 Complete
NJDEP Minish Park POR0035-12 Complete Closed NJMR Memo 1/11/01
NJDEP PROPAT Pitot POR0035-13 $ 867,151.00 $ 867,151.00 Terminated Funds transferred to NJDEP
NJDEP Zero Valence lron Powder Demo POR0035-14 $ 110,000.00 $ 110,000.00 Complete
NJDOT Intermoda! Economic Development POR0035-15 Terminated Closed NJMR Memo 1/11/01
NJDOT Demonstration Project (SDMTI) POR(0035-18 $ 117,000.00 $ 117,000.00 Complete
NJ USGS KVK Study POR0035-20 $ 3,980.00 $ 3,980.00 PANYNJ completed
Pannsylvania Mines Reclamation-Phaseo | PORO0035-21 $ 2,610,00000 $ 1,923,757.00 $ 686,243.00 Complate Perth Amboy reimburs, xfer excess to POR0035-26
Parsonngl POR0035-22 $ 525,00000 $ 525,000.00 CSA-POR0036-00*
Port Jersey Channcl 50" Study POR0035-23 $ 57,363.00 $ 57,363.00 PANYNJ completed
PORTS POR0035-24 $ 150,000.00 $ 150,000.00 PANYNJ completed
PORTS-Phasea [ POR0035-25 $ 150,000.00 $ 150,000.00 ' PANYNJ completed
Reaches B, C, D-PA Mines Reclamation POR0035-27 $ - $ - Complete Closed NJMR Memo 1/11/01
River Terminals POR0035-28 Temminted Closed NJMR Memo 1/11/01
USACE Arthur Kill 45° Study POR0035-29 $ 1,000,00000 $ 1,000,000.00 PANYNJ completed
USACE Harbor Navigation Study POR0035-30 $ 3,000,000.00 $ 3,000,000.00 PANYNJ completed
HMDC Red Clay Landfill POR0035-05 $ 3,000,000.00 $ 3,000,000.00 Funds rec'd, Terminated Close out project, xsfer excess funds to POR0035-026
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Port Jersey Channe! Sampling and Testing N/A $ 140,000.00 140,000.00 PANYNJ completed
KVK Contract 7 differential costs N/A $ 4,000,000.00 $4,000,000.00 PANYNJ paid USACE
TOTAL $ 65,254,115.00 59,423,469.38 § 5,830,645.62

Perth Amboy Reimbursement $365,076.00 Complete
NBCDF FEMA Capacity Reimbursement 4,524,058.00 Complete Voucher submitted for payment to NJDOT

Yotal Uncommitted funds ($65M-cost of project) 5,576,530.62

TOTAL FUNDS AVAILABLE $10,465,664.62
NJDOT Contingency Fund {cash on hand) POR0035-26 6,195,721.62 Includes Perth Amboy Reimbursement Plus excess funds
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